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Abbeville Police
1 123 Department AL HENRY 1 CDMA 01/12/01 Y 02/05/02
Alabaster Police
1 125 Department AL SHELBY 1 CDMA 10/15/99 Y 07/27/00
Alabaster Police
1 125 Department AL SHELBY 2 CDMA 11/26/02 Y 10/07/03
Alexander City
1 127 Police Department AL TALLAPOOSA 1 CDMA 12/27/00 Y 07/10/01
Athens Police
1 130 Department AL LIMESTONE 1 CDMA 05/31/01 Y 07/16/01
Athens Police
1 130 Department AL LIMESTONE 2 CDMA 05/31/01 Y 01/27/04
Auburn Police
1 132 Department AL LEE 1 CDMA 08/26/99 Y 09/24/01
1 133 Autauga 9-1-1 AL AUTAUGA 1 CDMA 12/20/00 Y 07/09/01
Baldwin County
Emergency
Communications
1 134 District AL BALDWIN 1 CDMA 05/04/01 Y 09/27/01
Reason code 2: Per Bell South - Some
(most?) PSAPs in Alabama have
intervened in the subsequent tarif filing for
Baldwin County Phase 2 wireless. This is the the recover
Emergency the cost BST had initially planned to
Communications charge to wireless carriers and the FCC
1 134 District AL BALDWIN 2 CDMA 5/4/2001 N 04/25/04 2 ruled that it should
Bessemer City
1 136 Police Department AL JEFFERSON 1 CDMA 01/31/00 Y 02/20/01
Birmingham Police
1 138 Department AL JEFFERSON 1 CDMA 01/31/00 Y 09/15/00
1 139 Blount County 9-1-1 AL BLOUNT 1 CDMA 07/15/03 Y 08/03/00
1 139 Blount County 9-1-1 AL BLOUNT 2 CDMA 07/15/03 N 04/25/04 2 Reason code 2: PSAP not ready.
Butler County
Emergency
Communications
2 142 District AL BUTLER 1 CDMA 01/22/01 Y 02/14/04
Calhoun County 9-1
1 143 1 District AL CALHOUN 1 CDMA 03/29/03 Y 08/24/01
Calhoun County 9-1
1 143 1 District AL CALHOUN 2 CDMA 03/29/03 Y 10/20/03
Childersburg Police
1 148 Department AL TALLADEGA 1 CDMA 04/11/99 Y 07/10/01
Chilton County E9-1:
1 149 1 Center AL CHILTON 1 CDMA 01/12/01 Y 07/10/01
City of Homewood
1 153 Fire Department AL JEFFERSON 1 CDMA 05/28/03 Y 08/25/00
City of Homewood
1 153 Fire Department AL JEFFERSON 2 CDMA 05/28/03 N 05/05/04 2 Reason code 2: PSAP not ready.
Cleburne County 9-
1 157 1-1 Center AL CLEBURNE 1 CDMA 04/03/00 Y 07/11/01
Coffee County
1 158 Sheriffs Office AL COFFEE 1 CDMA 02/02/01 Y 02/05/02
Colbert County E9-1f
1 159 1 Center AL COLBERT 1 CDMA 09/11/03 Y 08/24/01
Colbert County E9-1f
1 159 1 Center AL COLBERT 2 CDMA 09/11/03 Y 11/14/03
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Cullman City Police
1 165 Dispatch AL CULLMAN 1 CDMA 09/21/00 Y 08/01/01
Cullman City Police
1 165 Dispatch AL CULLMAN 2 CDMA 9/6/2002 Y 10/01/03
Cullman County
1 166 Sheriffs Office AL CULLMAN 1 CDMA 09/21/00 Y 08/01/01
Cullman County
1 166 Sheriffs Office AL CULLMAN 2 CDMA 9/6/2002 Y 10/01/03
1 167 Cullman EMS AL CULLMAN 1 CDMA 09/21/00 Y 08/01/01
1 167 Cullman EMS AL CULLMAN 2 CDMA 9/6/2002 Y 10/01/03
Dallas County
1 169 Sheriffs Office AL DALLAS 1 CDMA 11/03/00 Y 08/08/01
De Kalb County E9-
1 170 1-1 AL DE KALB 1 CDMA 01/09/01 Y 07/11/01
Dothan Police
1 172 Department AL HOUSTON 1 CDMA 11/27/00 Y 01/22/02
Elba Police
1 175 Department AL COFFEE 1 CDMA 02/02/01 Y 02/05/02
Elmore County
1 176 Sheriffs Office AL ELMORE 1 CDMA 09/27/00 Y 07/09/01
Enterprise Police
1 177 Department AL COFFEE 1 CDMA 02/02/01 Y 02/05/02
Etowah County
Communications
1 179 District E9-1-1 AL ETOWAH 1 CDMA 12/19/00 Y 07/11/01
Fairfield Police
1 183 Department AL JEFFERSON 1 CDMA 01/31/00 Y 08/08/00
Franklin County
1 189 Sheriffs Office AL FRANKLIN 1 CDMA 01/16/01 Y 07/16/01
Ft Payne Police
1 190 Department AL DE KALB 1 CDMA 01/09/01 Y 07/11/01
Gadsden Police
1 192 Department AL ETOWAH 1 CDMA 12/19/00 Y 07/11/01
Gardendale Police
1 193 Department AL JEFFERSON 1 CDMA 01/31/00 Y 08/17/00
Gardendale Police
1 193 Department AL JEFFERSON 2 CDMA 01/07/04 N 07/07/04 Mandate
1 201 Hale County E9-1-1 AL HALE 1 CDMA 07/19/00 Y 10/31/01
Hanceville Police
1 203 Department AL CULLMAN 1 CDMA 09/21/00 Y 08/01/01
Hanceville Police
1 203 Department AL CULLMAN 2 CDMA 9/6/2002 Y 10/01/03
Henry County E9-1-
1 207 1 AL HENRY 1 CDMA 01/12/01 Y 02/05/02
Hoover Police
1 209 Department AL JEFFERSON 1 CDMA 11/07/01 Y 08/25/00
Reason code 2: Per Bell South - Some
(most?) PSAPs in Alabama have
intervened in the subsequent tarif filing for
Phase 2 wireless. This is the the recover
the cost BST had initially planned to
Hoover Police charge to wireless carriers and the FCC
1 209 Department AL JEFFERSON 2 CDMA 11/7/2001 N TBD 2 ruled that it should
Houston County
1 210 Sheriffs Office AL HOUSTON 1 CDMA 11/27/00 Y 01/22/02
Hueytown Police
1 211 Department AL JEFFERSON 1 CDMA 01/31/00 Y 08/25/00
Irondale Police
1 213 Department AL JEFFERSON 1 CDMA 11/28/01 Y 8/25/2000
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Reason code 2: PSAP not ready.
Per Bell South - Some (most?) PSAPs in
Alabama have intervened in the
subsequent tarif filing for Phase 2
wireless. This is the the recover the cost
Irondale Police BST had initially planned to charge to
1 213 Department AL JEFFERSON 2 CDMA 11/28/2001 N TBD 2 wireless carriers and the FCC rule
Jefferson County
1 215 Sheriff AL JEFFERSON 1 CDMA 01/31/00 Y 09/19/00
Lauderdale County
1 219 E9-1-1 AL LAUDERDALE 1 CDMA 09/28/00 Y 11/09/01
Lee County Sheriffs
1 223 Office AL LEE 1 CDMA 08/26/99 Y 09/24/01
Leeds Police
1 224 Department AL JEFFERSON 1 CDMA 01/31/00 Y 09/12/00
Limestone County
1 225 Sheriffs Office AL LIMESTONE 1 CDMA 05/31/01 Y 07/16/01
Reason code 2: Per Bell South - Some
(most?) PSAPs in Alabama have
intervened in the subsequent tarif filing for
Phase 2 wireless. This is the the recover
the cost BST had initially planned to
Limestone County charge to wireless carriers and the FCC
1 225 Sheriffs Office AL LIMESTONE 2 CDMA 05/31/01 N 05/05/04 2 ruled that it should
Lincoln Police
1 226 Department AL TALLADEGA 1 CDMA 04/11/99 Y 07/10/01
Lowndes County E9
1 228 1-1 AL LOWNDES 1 CDMA 02/02/01 Y 07/09/01
Macon County
1 230 Sheriffs Office AL MACON 1 CDMA 10/01/01 Y 06/03/02
Marengo County
Emergency
Communications
1 231 District AL MARENGO 1 CDMA 01/12/02 Y 07/12/02
Marshall County 9-1.
1 234 1 AL MARSHALL 1 CDMA 01/18/02 Y 08/12/02
Midfield Police
1 236 Department AL JEFFERSON 1 CDMA 01/31/00 Y 08/25/00
Millbrook Police
1 237 Department AL ELMORE 1 CDMA 09/27/00 Y 07/09/01
Mobile County
Communication
1 238 District AL MOBILE 1 CDMA 03/30/01 Y 08/22/01
Mobile County
Communication
1 238 District AL MOBILE 2 CDMA 3/30/2001 Y 04/05/04
Montgomery County
1 243 Sheriffs Office AL MONTGOMERY 1 CDMA 07/02/01 Y 07/09/01
Reason code 2: Per Bell South - Some
(most?) PSAPs in Alabama have
intervened in the subsequent tarif filing for
Phase 2 wireless. This is the the recover
the cost BST had initially planned to
Montgomery County| charge to wireless carriers and the FCC
1 243 Sheriffs Office AL MONTGOMERY 2 CDMA 7/2/2001 N TBD 2 ruled that it should
Montgomery Police
1 244 Department AL MONTGOMERY 1 CDMA 07/02/01 Y 07/09/01
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Reason code 2: Per Bell South - Some
(most?) PSAPs in Alabama have
intervened in the subsequent tarif filing for
Phase 2 wireless. This is the the recover
the cost BST had initially planned to
Montgomery Police charge to wireless carriers and the FCC
1 244 Department AL MONTGOMERY 2 CDMA 7/2/2001 N 04/20/04 2 ruled that it should
Morgan County
1 245 Sheriffs Office AL MORGAN 1 CDMA 05/29/03 N 04/20/04 2 Reason code 2: PSAP not ready.
Morgan County
1 245 Sheriffs Office AL MORGAN 2 CDMA 05/29/03 N 04/20/04 2 Reason code 2: PSAP not ready.
Mountain Brook
1 247 Police Department AL JEFFERSON 1 CDMA 01/31/00 Y 08/25/00
Northport Police
1 248 Department AL TUSCALOOSA 1 CDMA 05/03/03 Y 09/20/01
Reason code 2: Per Bell South - Some
(most?) PSAPs in Alabama have
intervened in the subsequent tarif filing for
Phase 2 wireless. This is the the recover
the cost BST had initially planned to
Northport Police charge to wireless carriers and the FCC
1 248 Department AL TUSCALOOSA 2 CDMA 05/03/03 N 06/20/04 2 ruled that it should
Notasulga Police
1 249 Department AL MACON 1 CDMA 10/01/01 Y 06/03/02
Opelika Police
1 251 Department AL LEE 1 CDMA 08/26/99 Y 09/24/01
Ozark-Dale County
2 253 E9-1-1 AL DALE 1 CDMA 09/11/02 Y 02/05/02
Reason code 1: LEC not ready.
Per Bell South - Some (most?) PSAPs in
Alabama have intervened in the
subsequent tarif filing for Phase 2
wireless. This is the the recover the cost
Ozark-Dale County BST had initially planned to charge to
2 253 EQ-1-1 AL DALE 2 CDMA 09/11/02 N 05/05/04 1 wireless carriers and the FCC ruled
Pelham Police
1 254 Department AL SHELBY 1 CDMA 10/15/99 Y 07/27/00
Pelham Police
1 254 Department AL SHELBY 2 CDMA 11/26/02 Y 10/07/03
Pickens County 9-1-|
1 256 1 AL PICKENS 1 CDMA 10/30/00 Y 12/11/01
Pleasant Grove
1 259 Police Department AL JEFFERSON 1 CDMA 01/31/00 Y 08/17/00
Russell County
1 263 Sheriffs Office AL RUSSELL 1 CDMA 10/31/00 Y 07/24/01
Selma-Dallas
Communications
1 264 Center AL DALLAS 1 CDMA 11/03/00 Y 08/08/01
1 265 Shelby County 9-1-1f AL SHELBY 1 CDMA 10/15/99 Y 07/27/00
1 265 Shelby County 9-1-1f AL SHELBY 2 CDMA 11/26/02 Y 10/07/03
St Clair County E9-1]
1 267 1 AL ST. CLAIR 1 CDMA 02/18/00 Y 02/06/03
Sylacauga Police
1 269 Department AL TALLADEGA 1 CDMA 04/11/99 Y 07/10/01
Talladega County
1 270 Sheriffs Office AL TALLADEGA 1 CDMA 04/11/99 Y 07/10/01
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Talladega Police
1 271 Department AL TALLADEGA 1 CDMA 04/11/99 Y 07/10/01

Tallapoosa County

1 272 Sheriffs Office AL TALLAPOOSA 1 CDMA 12/27/00 Y 07/10/01
Tallassee Police
1 273 Department AL ELMORE 1 CDMA 09/27/00 Y 07/09/01
Tarrant City Police
and Fire
1 274 Department AL JEFFERSON 1 CDMA 01/31/00 Y 08/25/00
Troy Police
1 275 Department AL PIKE 1 CDMA 09/16/03 N 05/15/04 Mandate

Tuscaloosa County
1 276 Sheriffs Office AL TUSCALOOSA 1 CDMA 05/03/03 Y 09/20/01

Tuscaloosa County

1 276 Sheriffs Office AL TUSCALOOSA 2 CDMA 05/03/03 Y 01/29/04
Tuscaloosa Police

1 277 Department AL TUSCALOOSA 1 CDMA 05/03/03 Y 09/20/01
Tuscaloosa Police

1 277 Department AL TUSCALOOSA 2 CDMA 05/03/03 Y 01/29/04
Tuskegee City

1 278 Police Department AL MACON 1 CDMA 10/01/01 Y 06/03/02

Vestavia Police and
1 281 Fire Department AL JEFFERSON 1 CDMA 01/31/00 Y 08/08/00

Vestavia Police and

1 281 Fire Department AL JEFFERSON 2 CDMA 10/20/03 N 04/20/04 Mandate
Walker County E9-1
1 282 1 AL 'WALKER 1 CDMA 04/24/00 Y 06/02/00
Walker County E9-1
1 282 1 AL 'WALKER 2 CDMA 02/05/03 Y 08/15/03
Wetumpka Police
1 284 Department AL ELMORE 1 CDMA 09/27/00 Y 07/09/01
Alma Police
1 288 Department AR CRAWFORD 1 CDMA 05/08/01 Y 12/03/01
4/5/04 - Crawford approved CRSS by
Alma Police phone. Ordered panis & sent to Intrado
1 288 Department AR CRAWFORD 2 CDMA 11/11/03 N 05/11/04 Mandate [for shapefiles.
Arkansas State
1 290 Police AR SEARCY 1 CDMA 04/21/03 N Hold 2 Reason code 2: PSAP not ready.
Arkansas State
1 290 Police AR SEARCY 2 CDMA 10/21/2003 N HOLD 2 Reason code 2: PSAP not ready.
Benton County
Central
1 294 Communications AR BENTON 1 CDMA 08/09/00 Y 05/31/01
Benton County
Central Reason code 2: PSAP equipment
1 294 Communications AR BENTON 2 CDMA 08/06/03 N HOLD 2 upgrade.
Bentonville City
1 295 Police Department AR BENTON 1 CDMA 08/09/00 Y 05/31/01
Bentonville City Reason code 2: PSAP equipment
1 295 Police Department AR BENTON 2 CDMA 08/06/03 N HOLD 2 upgrade.
Cabot Police
1 298 Department AR LONOKE 1 CDMA 12/29/00 Y 11/29/01
Cabot Police
1 298 Department AR LONOKE 2 CDMA 03/21/03 Y 03/12/04
1 301 Central EMS AR 'WASHINGTON 1 CDMA 04/20/00 Y 03/19/01
1 301 Central EMS AR WASHINGTON 2 CDMA Y 03/07/03

City of North Little
1 302 Rock 9-1-1 AR PULASKI 1 CDMA 12/15/99 Y 09/15/00
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City of North Little Reason code 6: Intrado delays; waiting on|
1 302 Rock 9-1-1 AR PULASKI 2 CDMA 07/20/03 N 06/30/04 6 shapefiles.

Clark County

1 303 Sheriffs Department AR CLARK 1 CDMA 04/05/01 Y 02/05/02
Columbia County

1 308 Sheriffs Department AR COLUMBIA 1 CDMA 11/16/00 Y 10/24/02
Conway Police

1 309 Department AR FAULKNER 1 CDMA 07/16/01 Y 12/18/01

Crawford County

1 311 Sheriffs Department AR CRAWFORD 1 CDMA 05/08/01 Y 12/03/01
4/5/04 - Crawford approved CRSS by
Crawford County phone. Ordered panis & sent to Intrado
1 311 Sheriffs Department AR CRAWFORD 2 CDMA 11/11/03 N 05/11/04 Mandate |for shapefiles.

Crittenden County
Communication
1 312 Center AR CRITTENDEN 1 CDMA 11/03/00 Y 08/24/01

Dallas County

1 315 Sheriffs Department AR DALLAS 1 CDMA 09/24/01 Y 02/05/03
El Dorado Police

1 316 Department AR UNION 1 CDMA 01/31/02 Y 10/24/02
Faulkner County

1 318 Sheriffs Office AR FAULKNER 1 CDMA 07/16/01 Y 12/18/01

1 319 Fayetteville E9-1-1 AR 'WASHINGTON 1 CDMA 04/20/00 Y 03/19/01

1 319 Fayetteville E9-1-1 AR 'WASHINGTON 2 CDMA Y 03/07/03

Franklin County

1 321 Sheriffs Department AR FRANKLIN 1 CDMA 08/21/02 Y 01/07/03

Ft Smith Police
1 322 Department AR SEBASTIAN 1 CDMA 06/21/01 Y 02/12/02

Ft Smith Police 4/5/04 - Returned CRSS to Intrado;
1 322 Department AR SEBASTIAN 2 CDMA 11/11/03 N 05/11/04 Agreement |waiting on shapefiles.

Garland County

1 324 Sheriffs Department AR GARLAND 1 CDMA 04/19/01 Y 02/05/02
Hope Police

1 329 Department AR HEMPSTEAD 1 CDMA 01/24/02 Y 12/19/02
Hot Spring County 9

1 330 1-1 AR HOT SPRING 1 CDMA 04/26/01 Y 02/04/02
Hot Spring County 9

1 330 1-1 AR HOT SPRING 2 CDMA Y 03/14/03
Jacksonville 9-1-1

1 334 Center AR PULASKI 1 CDMA 12/15/99 Y 09/15/00

Little River County

1 341 Sheriffs Department AR LITTLE RIVER 1 CDMA 10/30/02 Y 08/19/03

Little Rock Police
1 342 Department AR PULASKI 1 CDMA 12/15/99 Y 09/15/00

Little Rock Police Reason code 6: Intrado delays; waiting on|
1 342 Department AR PULASKI 2 CDMA 08/19/03 N 06/30/04 6 shapefiles.

Lonoke County
1 344 Sheriffs Department AR LONOKE 1 CDMA 12/29/00 Y 11/29/01

Lonoke County
1 344 Sheriffs Department AR LONOKE 2 CDMA 03/21/03 Y 03/12/04
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Maumelle
Department of
1 349 Public Safety AR PULASKI 1 CDMA 12/15/99 Y 09/15/00
Maumelle
Department of Reason code 6: Intrado delays; waiting on|
1 349 Public Safety AR PULASKI 2 CDMA 08/19/03 N 06/30/04 6 shapefiles.
MECA-Metro
Emergency
Communications
1 352 Association AR JEFFERSON 1 CDMA 04/09/01 Y 02/27/02
MECA-Metro
Emergency
Communications
1 352 Association AR JEFFERSON 2 CDMA 9/11/2002 Y 04/28/03
Miller County 4/5/04 - Received call routing back; sent to|
1 353 Sheriffs Department AR MILLER 1 CDMA 12/12/03 N 06/12/04 Mandate [Intrado for shapefiles, net recs, etc.
Miller County 4/5/04 - Received call routing back; sent to]
1 353 Sheriffs Department AR MILLER 2 CDMA 12/12/2003 N 06/12/04 Mandate |Intrado for shapefiles, net recs, etc.
Mississippi County
1 354 E9-1-1 AR MISSISSIPPI 1 CDMA 04/06/01 Y 01/31/02
Mississippi County
1 354 E9-1-1 AR MISSISSIPPI 2 CDMA 07/24/03 Y 02/24/04
Monroe County
1 355 Sheriffs Department AR MONROE 1 CDMA 06/26/02 Y 03/05/03
Morrilton Police
1 358 Department AR CONWAY 1 CDMA 06/21/01 Y 04/04/02
Morrilton Police Reason code 6: Intrado delays; waiting on|
1 358 Department AR CONWAY 2 CDMA 07/10/03 N 06/15/04 6 shapefiles.
Nevada County Reason code 4: Slow response from
1 359 Sheriffs Office AR NEVADA 1 CDMA 07/21/03 N 04/25/04 4 affiliate;. Scheduled to test 4/22/04.
Nevada County Reason code 4: Slow response from
1 359 Sheriffs Office AR NEVADA 2 CDMA 7/21/2003 N 06/15/04 4 affiliate;. Scheduled to test 4/22/04.
Ouachita County 9-
1 362 1-1 AR OUACHITA 1 CDMA 03/05/03 Y 08/19/03
1 369 Pope County 9-1-1 AR POPE 1 CDMA 02/22/01 Y 01/08/02
1 369 Pope County 9-1-1 AR POPE 2 CDMA 12/12/03 N 06/12/04 Mandate
Pulaski County
1 371 Sheriffs Office AR PULASKI 1 CDMA 12/15/99 Y 09/15/00
Pulaski County Reason code 6: Intrado delays; waiting on|
1 371 Sheriffs Office AR PULASKI 2 CDMA 8/19/2003 N 06/30/04 6 shapefiles.
Rogers City Police
1 373 Department AR BENTON 1 CDMA 08/09/00 Y 05/31/01
Rogers City Police Reason code 2: PSAP equipment
1 373 Department AR BENTON 2 CDMA 08/06/03 N HOLD 2 upgrade.
Saline County
1 374 Central AR SALINE 1 CDMA 06/19/01 Y 12/13/01
Saline County 4/5/04 - Sent returned CRSS to Intrado on
1 374 Central AR SALINE 2 CDMA 11/11/03 N 05/11/04 Mandate [3/30/04.
Searcy Police
1 376 Department AR \WHITE 1 CDMA 06/25/01 Y 12/11/02
Searcy Police
1 376 Department AR \WHITE 2 CDMA 07/20/03 N 05/15/04 6 Reason code 6: IPM workload.
Sebastian County
1 377 Sheriffs Department AR SEBASTIAN 1 CDMA 06/21/01 Y 02/12/02
Sebastian County 4/5/04 - Returned CRSS to Intrado;
1 377 Sheriffs Department AR SEBASTIAN 2 CDMA 11/11/03 N 05/11/04 Agreement |waiting on shapefiles.
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Sherwood Police
1 381 Department AR PULASKI 1 CDMA 12/15/99 Y 09/15/00
Sherwood Police Reason code 6: Intrado delays; waiting on|
1 381 Department AR PULASKI 2 CDMA 07/23/03 N 06/30/04 6 shapefiles.
Springdale Police
1 383 Department AR 'WASHINGTON 1 CDMA 04/20/00 Y 03/19/01
Springdale Police
1 383 Department AR 'WASHINGTON 2 CDMA Y 03/07/03
St Francis County
1 384 Sheriff AR ST. FRANCIS 1 CDMA 02/02/02 Y 08/29/02
Van Buren Police
1 388 Department AR CRAWFORD 1 CDMA 05/08/01 Y 12/03/01
4/5/04 - Crawford approved CRSS by
'Van Buren Police phone. Ordered panis & sent to Intrado
1 388 Department AR CRAWFORD 2 CDMA 01/11/03 N 05/11/04 Mandate [for shapefiles.
Washington County
1 390 Sheriffs Department AR 'WASHINGTON 1 CDMA 04/20/00 Y 03/19/01
‘Washington County
1 390 Sheriffs Department AR WASHINGTON 2 CDMA Y 03/07/03
White County
1 392 Sheriffs Department AR \WHITE 1 CDMA 05/12/03 N 06/15/04 4 Reason code 4: Carrier trunk delays.
White County
1 392 Sheriffs Department AR WHITE 2 CDMA 05/12/03 N 06/15/04 4 Reason code 4: Carrier trunk delays.
City Of Tucson
Communications
1 413 Center AZ PIMA 1 CDMA 02/24/00 Y 02/19/02
Marana Police
1 456 Department AZ PIMA 1 CDMA 02/24/00 Y 02/19/02
Nogales Police
1 467 Department AZ SANTA CRUZ 1 CDMA 09/15/03 N 04/30/04 Mandate
Oro Valley Police
1 468 Department AZ PIMA 1 CDMA 02/24/00 Y 02/19/02
Pima County
Sheriffs Office-
1 479 Tucson AZ PIMA 1 CDMA 02/24/00 Y 02/19/02
Pinal County
1 480 Sheriffs Office AZ PINAL 1 CDMA 10/15/02 Y 04/22/03
Pinal County
0 480 Sheriffs Office AZ PINAL 1 CDMA 10/15/02 Y 06/24/03
Santa Cruz County
1 490 Sheriffs Office AZ SANTA CRUZ 1 CDMA 09/15/03 N 04/30/04 Mandate
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
Alameda County PSAP wants to see it. Testing scheduled.
1 523 Sheriffs Office CA ALAMEDA 1 CDMA 03/21/03 N 06/01/04 2 Trunks have been ordered; pending FOC.
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523

Alameda County
Sheriffs Office

CA

ALAMEDA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

524

Alameda Police
Department

CA

ALAMEDA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

524

Alameda Police
Department

CA

ALAMEDA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

526

Alhambra Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

526

Alhambra Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

528

Amador County
Sheriffs Department

CA

AMADOR

CDMA

11/18/03

05/18/04

Mandate

4/9/04-Call routing will be sent to PSAP
next week.

528

Amador County
Sheriffs Department

CA

AMADOR

CDMA

11/18/03

05/18/04

Mandate

4/9/04-Call routing will be sent to PSAP
next week.

533

Arcadia
Communications
Center

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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533

Arcadia
Communications
Center

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

540

Auburn Police
Department

CA

PLACER

CDMA

11/28/03

05/28/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

540

Auburn Police
Department

CA

PLACER

CDMA

11/28/03

05/28/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

541

Avalon Emergency
Services

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

541

Avalon Emergency
Services

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

542

Avalon Fire
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

542

Avalon Fire
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

543

Avalon Sheriffs
Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

543

Avalon Sheriffs

Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside

all of June for P2 testing.
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544

Azusa Police
Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

544

Azusa Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

546

Baldwin Park Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

546

Baldwin Park Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

552

Bell Gardens Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

552

Bell Gardens Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

553

Bell Police

Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside

all of June for P2 testing.
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553

Bell Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

557

Beverly Hills Fire
Station #2

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

557

Beverly Hills Fire
Station #2

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

558

Beverly Hills Police
Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

558

Beverly Hills Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

568

Burbank Police
Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

568

Burbank Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside

all of June for P2 testing.
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569

Burlingame Police
Department

CA

SAN MATEO

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

569

Burlingame Police
Department

CA

SAN MATEO

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

573

Cal State Poly
Pomona University

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

573

Cal State Poly
Pomona University

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

581

Campbell Police
Department

CA

SANTA CLARA

CDMA

03/26/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

581

Campbell Police
Department

CA

SANTA CLARA

CDMA

03/26/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

582

Carlshad Police
Department

CA

SAN DIEGO

CDMA

07/16/03

07/01/04

Reason code 2: PSAP not ready due to
equipment upgrades taking place.
PSAP still approving call routing.

582

Carlsbad Police
Department

CA

SAN DIEGO

CDMA

07/16/03

07/01/04

Reason code 2: PSAP not ready due to
equipment upgrades taking place.
PSAP still approving call routing.

586

Carson Sheriffs
Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Carson Sheriffs Scheduling P2 testing; state has set aside
1 586 Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
CCSF Emergency
Communications
1 588 Department CA SAN FRANCISCO 1 CDMA 08/31/01 Y 02/24/02
CCSF Emergency
Communications P2 on hold per PSAP request; SPCS is
1 588 Department CA SAN FRANCISCO 2 CDMA 08/03/01 N HOLD ready to test.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Century Sheriffs Scheduling P2 testing; state has set aside
1 608 Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Century Sheriffs Scheduling P2 testing; state has set aside
1 608 Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
CHP-Border Reason code 2: PSAP not ready due to
Communications equipment upgrades taking place.
1 617 Center CA SAN DIEGO 1 CDMA 10/20/03 N 07/01/04 2 PSAP still approving call routing.
CHP-Border Reason code 2: PSAP not ready due to
Communications equipment upgrades taking place.
1 617 Center CA SAN DIEGO 2 CDMA 10/20/03 N 07/01/04 2 PSAP still approving call routing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Golden Gate upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
1 622 Center CA SOLANO 1 CDMA 03/21/03 N 06/01/04 2 Trunks have been ordered; pending FOC.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Golden Gate upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
1 622 Center CA SOLANO 2 CDMA 03/21/03 N 06/01/04 2 Trunks have been ordered; pending FOC.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
CHP-Los Angeles PSAP wants to see it. Testing scheduled.
Communication Scheduling P2 testing; state has set aside
1 626 Center CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
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Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
CHP-Los Angeles PSAP wants to see it. Testing scheduled.
Communication Scheduling P2 testing; state has set aside
1 626 Center CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
CHP-Los Angeles PSAP wants to see it. Testing scheduled.
Communications Scheduling P2 testing; state has set aside
1 627 Center-Altadena CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
CHP-Los Angeles PSAP wants to see it. Testing scheduled.
Communications Scheduling P2 testing; state has set aside
1 627 Center-Altadena CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-Antelope Scheduling P2 testing; state has set aside
1 628 Valley CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-Antelope Scheduling P2 testing; state has set aside
1 628 Valley CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-Baldwin Scheduling P2 testing; state has set aside
1 629 Park CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-Baldwin Scheduling P2 testing; state has set aside
1 629 Park CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
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Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-Central Los Scheduling P2 testing; state has set aside
1 630 Angeles CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-Central Los Scheduling P2 testing; state has set aside
1 630 Angeles CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-East Los Scheduling P2 testing; state has set aside
1 631 Angeles CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-East Los Scheduling P2 testing; state has set aside
1 631 Angeles CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
CHP-Los Angeles PSAP wants to see it. Testing scheduled.
Communications Scheduling P2 testing; state has set aside
1 632 Center-Newhall CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
CHP-Los Angeles PSAP wants to see it. Testing scheduled.
Communications Scheduling P2 testing; state has set aside
1 632 Center-Newhall CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-Santa Fe Scheduling P2 testing; state has set aside
1 633 Springs CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.




PSAP / Authority Implementation Date PSAP Made Date PSAP Request Invalid Date
PSAPs PSAP ID Request PSAP State PSAP County Phase Air Interface Request Withdrawn Request Deployed Deployed Date Projected Reason COMMENTS
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-Santa Fe Scheduling P2 testing; state has set aside
1 633 Springs CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-South Los Scheduling P2 testing; state has set aside
1 634 Angeles CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-South Los Scheduling P2 testing; state has set aside
1 634 Angeles CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-West Los Scheduling P2 testing; state has set aside
1 635 Angeles CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
CHP-Los Angeles upgrades, it is displaying the way the
Communications PSAP wants to see it. Testing scheduled.
Center-West Los Scheduling P2 testing; state has set aside
1 635 Angeles CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
CHP-Los Angeles PSAP wants to see it. Testing scheduled.
Communications Scheduling P2 testing; state has set aside
1 636 Center-West Valley CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
CHP-Los Angeles PSAP wants to see it. Testing scheduled.
Communications Scheduling P2 testing; state has set aside
1 636 Center-West Valley CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP not ready due to
Chula Vista Police - equipment upgrades taking place.
1 650 Fire Department CA SAN DIEGO 1 CDMA 07/16/03 N 07/01/04 2 PSAP still approving call routing.
Reason code 2: PSAP not ready due to
Chula Vista Police - equipment upgrades taking place.
1 650 Fire Department CA SAN DIEGO 2 CDMA 07/16/03 N 07/01/04 2 PSAP still approving call routing.
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651

City of Burbank
Police
Communications

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

651

City of Burbank
Police
Communications

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

652

City of Industry
Sheriffs Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

652

City of Industry
Sheriffs Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

653

Claremont Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

653

Claremont Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

662

Compton Sheriff
Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside

all of June for P2 testing.
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662

Compton Sheriff
Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

666

Contra Costa
County Sheriff
Department

CA

CONTRA COSTA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

666

Contra Costa
County Sheriff
Department

CA

CONTRA COSTA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

674

Covina Police
Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

674

Covina Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

676

Crescenta Valley
Sheriffs Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

676

Crescenta Valley
Sheriffs Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside

all of June for P2 testing.
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678

CSU Dominguez
Hills

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

678

CSU Dominguez
Hills

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

681

CSU Los Angeles

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

681

CSU Los Angeles

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

682

CSU Northridge
University Police

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

682

CSU Northridge
University Police

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

688

Culver City Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside

all of June for P2 testing.




PSAP / Authority Implementation Date PSAP Made Date PSAP Request Invalid Date
PSAPs PSAP ID Request PSAP State PSAP County Phase Air Interface Request Withdrawn Request Deployed Deployed Date Projected Reason COMMENTS
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Culver City Police Scheduling P2 testing; state has set aside
1 688 Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Davis Police 4/9/04 - Call routing will be sent to PSAP
1 691 Department CA YOLO 1 CDMA 11/28/03 N 05/28/04 Mandate [next week.
Davis Police 4/9/04 - Call routing will be sent to PSAP
1 691 Department CA YOLO 2 CDMA 11/28/03 N 05/28/04 Mandate [next week.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Downey Fire Scheduling P2 testing; state has set aside
1 695 Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Downey Fire Scheduling P2 testing; state has set aside
1 695 Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Downey Police
1 696 Department CA LOS ANGELES 1 CDMA 08/01/02 Y 04/06/04
Downey Police
1 696 Department CA LOS ANGELES 2 CDMA 08/12/02 Y 04/06/04
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
East Los Angeles Scheduling P2 testing; state has set aside
1 698 Sheriffs Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
East Los Angeles Scheduling P2 testing; state has set aside
1 698 Sheriffs Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
Eastern Avenue PSAP wants to see it. Testing scheduled.
County Fire Scheduling P2 testing; state has set aside
1 699 Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
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699

Eastern Avenue
County Fire
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

700

Edwards Air Force
Base

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

700

Edwards Air Force
Base

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

El Camino College
Police Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

703

El Camino College
Police Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

708

El Dorado County
Sheriffs Department

CA

EL DORADO

CDMA

12/11/03

06/11/04

Mandate

4/9/04-Call routing will be sent to PSAP
next week.

708

El Dorado County
Sheriffs Department

CA

EL DORADO

CDMA

12/11/03

06/11/04

Mandate

4/9/04-Call routing will be sent to PSAP
next week.

709

El Monte Police
Department

CA

LOS ANGELES

CDMA

03/26/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

709

El Monte Police
Department

CA

LOS ANGELES

CDMA

03/26/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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710

El Segundo City
Police Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

710

El Segundo City
Police Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

711

Emeryville Police
Department

CA

ALAMEDA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

711

Emeryville Police
Department

CA

ALAMEDA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

713

Escondidio Police
Department

CA

SAN DIEGO

CDMA

07/16/03

07/01/04

Reason code 2: PSAP not ready due to
equipment upgrades taking place.
PSAP still approving call routing.

713

Escondidio Police
Department

CA

SAN DIEGO

CDMA

07/16/03

07/01/04

Reason code 2: PSAP not ready due to
equipment upgrades taking place.
PSAP still approving call routing.

717

Fairfax Police
Department

CA

MARIN

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

717

Fairfax Police
Department

CA

MARIN

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.
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730

Fremont Police
Department

CA

ALAMEDA

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

Fremont Police
Department

CA

ALAMEDA

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

738

Galt Police
Department

CA

SACRAMENTO

CDMA

12/11/03

06/11/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

738

Galt Police
Department

CA

SACRAMENTO

CDMA

12/11/03

06/11/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

740

Gilroy Police
Department

CA

SANTA CLARA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

740

Gilroy Police
Department

CA

SANTA CLARA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

741

Glendale Police
Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

741

Glendale Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

742

Glendora Police
Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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742

Glendora Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

749

Hayward Police
Department

CA

ALAMEDA

CDMA

03/26/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

749

Hayward Police
Department

CA

ALAMEDA

CDMA

03/26/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

750

Healdsburg Police
Department

CA

SONOMA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

750

Healdsburg Police
Department

CA

SONOMA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

753

Hermosa Beach
Police Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

753

Hermosa Beach
Police Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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754

Hillsborough Police
Department

CA

SAN MATEO

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

754

Hillsborough Police
Department

CA

SAN MATEO

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

760

Huntington Park
Police Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

Huntington Park
Police Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

766

Inglewood Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

766

Inglewood Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

769

Irwindale Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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769

Irwindale Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

777

La Verne Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

77

La Verne Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

Lakewood Sheriffs
Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

780

Lakewood Sheriffs
Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

781

Lancaster Sheriffs
Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

781

Lancaster Sheriffs
Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside

all of June for P2 testing.




PSAPs

PSAP ID

PSAP / Authority
Request

PSAP State

PSAP County

Implementation
Phase

Air Interface

Date PSAP Made
Request

Date PSAP Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date Projected

Reason

COMMENTS

784

Lennox Sheriffs
Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

784

Lennox Sheriffs
Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

Lincoln Police
Department

CA

PLACER

CDMA

12/15/03

06/15/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

785

Lincoln Police
Department

CA

PLACER

CDMA

12/15/03

06/15/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

789

Lodi Police
Department

CA

SAN JOAQUIN

CDMA

11/18/03

05/18/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

Lodi Police
Department

CA

SAN JOAQUIN

CDMA

11/18/03

05/18/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

790

Lomita Sheriffs
Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

790

Lomita Sheriffs
Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

792

Long Beach Fire
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

792

Long Beach Fire
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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793

Long Beach Fire
Dispatch

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

793

Long Beach Fire
Dispatch

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

794

Long Beach Police
Dispatch

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

794

Long Beach Police
Dispatch

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

796

Los Altos Police
Department

CA

SANTA CLARA

CDMA

03/26/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

796

Los Altos Police
Department

CA

SANTA CLARA

CDMA

03/26/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

797

Los Angeles County

Fire Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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797

Los Angeles County
Fire Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

798

Los Angeles County
Sheriffs Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

798

Los Angeles County
Sheriffs Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

Los Angeles Fire
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

799

Los Angeles Fire
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

800

Los Angeles Police
Department Central
Dispatch Center

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

800

Los Angeles Police
Department Central
Dispatch Center

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside

all of June for P2 testing.




